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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup
Program for an installation. The plan identifies environmental cleanup requirements at
each site or area of concern, and proposes a comprehensive, installation-wide approach,
with associated costs and schedules, to conduct investigations, necessary remedial
actions.

In an effort to coordinate planning information between the U.S. Army Environmental ----
Center (USAEC), Oregon ARNG, NGB, executing agencies, regulatory agencies, and the
public, an IAP was completed. The IAP is used to track requirements, schedules, and
tentative budgets for all major Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to
projected overall Army funding levels and is, therefore, subject to change.

The following persons contributed to the formulation and completion of this Installation
Action Plan during a planning workshop held on 28 April 2006:

US Army Environmental Center
EEI for AEC

National Guard Bureau

Oregon ARNG
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AEC
AEDB-CC
AEDB-R
AST

BLM
CAP
CERCLA

cocC
CRP
CTC
cy
DA
DERP
DD
EEI
EPA
FFA
FFSRA
FS

ft

ft2
FY
gal
GW
HRS
HRR
IAP
IRA
IRP

LTM
LTO
MCL
MW
NE
NFA
NGB
NPDES
NPL
OB/OD
ODEQ
ou

PA

PP

Acronyms & Abbreviations

Army Environmental Center

Army Environmental Database, Compliance Clean-Up
Army Environmental Database, Restoration
Aboveground Storage Tank

Bureau of Land Management

Corrective Action Plan

Comprehensive Environmental Response Compensation and Liability Act
(1980)

Contaminants of Concern

Community Relations Plan
Cost-to-Complete

cubic yards

Department of Army

Defense Environmental Restoration Program
Decision Document

Engineering & Environmental Incorporated
Environmental Protection Agency

Federal Facility Agreement

Federal Facility Site Remediation Agreement
Feasibility Study

foot

square feet

Fiscal Year

gallon

Groundwater

Hazard Ranking System
Historical Records Review
Installation Action Plan

Interim Remedial Action
Installation Restoration Program
$1,000

Long-term Management
Long-term Operation

Maximum Contaminant Level
Monitoring Well

Not Evaluated

No Further Action

National Guard Bureau

National Pollutant Discharge Elimination System
National Priorities List

Open Burning/Open Detonation
Oregon Department of Environmental Quality
Operable Unit

Preliminary Assessment
Proposed Plan
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Acronyms & Abbreviations

PY prior year

RA Remedial Action

RA(O) Remedial Action - Operation

RC Response Complete

RCRA Resource Conservation and Recovery Act
RD Remedial Design

REM Removal Action

RFA RCRA Facility Assessment

RI Remedial Investigation

RIP Remedy in Place

ROD Record of Decision

Sl Site Inspection

SvOC Semi-Volatile Organic Compounds
SWMU Solid Waste Management Unit

USACE United States Army Corps of Engineers

USACHPPM United States Army Center for Health Promotion and Preventive Medicine
(formerly USAEHA)

USAEC United States Army Environmental Center

UST Underground Storage Tank
VOC Volatile Organic Compounds
yr year
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Installation Information

Installation Locale: The ORARNG designates the state of Oregon as one installation.
ORARNG MMRP sites include Transferred Range #1 (BTC-001-R-01) and Transferred
Range #2 (BTC-002-R-01) at the BIAK Training Center in Redmond, Oregon.

Installation Mission: The ORARNG mission is to provide the citizens of the State of
Oregon and the United States with a ready force of citizen soldiers, equipped and trained
to respond to any contingency, natural or man-made.

Lead Organization:
National Guard Bureau

Leading Executing Agencies:
Oregon Army National Guard

Regulatory Participation:
State: ODEQ.

National Priorities List (NPL) Status: Not on NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee
(TRC)/Technical Assistance for Public Participation (TAPP) Status: Transferred
Ranges 1 and 2 are owned by the BLM. The ORARNG participated with BLM in a public
scoping and review process resulting in development and issuance of the Upper
Deschutes Resource Management Plan and Environmental Impact Statement (UDRMP-
EIS). As owner of the ranges, BLM will be an active participating stakeholder in planning
the range remediation activities.

Installation Program Summaries
IRP
There are no IRP sites at the ORARNG.

MMRP

Primary Contaminants of Concern: Propellants, Metals
Affected Media of Concern: Soil, Ground water
Estimated Date for RIP/RC: 2009

Funding to date (up to FY05): $ OK

Current year funding (FY06): $ 0K

Cost-to-Complete (2007+):  $434K

BRAC
There are no BRAC Sites
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Cleanup Program Summary

No historic cleanup activity has occurred at the MMRP sites.

Installation Historic Activity

Current Activity:  An RI/FS including a Historical Records Review (HRR) developed by
AEC is planned in FY08.

Program Progress: In FY04, CTC estimates and phase schedules were produced by
AEC.
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OREGON ARMY NATIONAL
GUARD

Military Munitions Response Program
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MMRP Summary

Total AEDB-R MMRP Sites/AEDB-R sites with Response Complete: 2/0

AEDB-R Site Types
2 Multi-use ranges

Most Widespread Contaminants of Concern: Propellants, Metals
Media of Concern: Soil, Ground water
Completed REM/IRA/RA: 0

Total MMRP Funding

Prior years (up to FY05): $ OK
Current Year (FY06): $ OK
Future Requirements (FYQ7+): $ 434K
Total: $ 434K

Duration of MMRP

Year of MMRP Inception: 2002

Year of MMRP RIP/RC: 2008

Year of MMRP Completion Including LTM: 2008
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MMRP Contamination Assessment

MMRP Contamination Assessment Overview
The phase 1l Army Range Inventory Report was completed in July 2003. The inventory
identified 2 sites at the Biak Training Center as eligible for the MMRP. However, these

sites have been identified as potential FUDS sites. These sites are identified as 2 multi-use
ranges. The Phase lll inventory serves as a PA under CERCLA.

MMRP Cleanup Exit Strategy

An RI/FS and HRR is scheduled for FY08.
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OREGON ARMY NATIONAL
GUARD

Military Munitions Response Program
Site Descriptions
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BTC-001-R-01

TRANSFERRED RANGE #1
— -
This 861.48 acre former range is located to the

southeast of the current installation, on property .
that was leased from the BLM from REGULATORY DRIVER: CERCLA

approximately 1960 through 1980. The

ORARNG never owned this land. RRSE: NE

CONTAMINANTS OF CONCERN:

This range was used by the ORARNG to train Propellants, Metals

troops on tracked and wheeled all-terrain
vehicles and for infantry field training exercises
consisting of land navigation, bivouacking, and
temporary construction of fortifications and
defensive positions. Training on the property

MEDIA OF CONCERN: Saill,
Ground water

involved the use of smoke grenades, artillery PHASES Start End
. . . PA ..o, 200212......... 200310
simulators and ground and aerial flares. No live
- ) : Sl 200710......... 200809
firing was conducted on this range. This property
is controlled and owned by BLM, currentl
y Y RC: 200809

undeveloped, and is fenced. No UXO removal
has taken place at this range.

CLEANUP STRATEGY

An RI/FS and HRR have been developed for this facility by AEC.
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SITE DESCRIPTION

This 115.34 acre former range is located to the
east of the current installation, on property that
was leased from the BLM from approximately
1960 through 1980. The ORARNG never owned
this land. This range was used by the ORARNG
to train troops on tracked and wheeled all-terrain
vehicles and for infantry field training exercises
consisting of land navigation, bivouacking, and
temporary construction of fortifications and
defensive positions. Training on the property
involved the use of smoke grenades, artillery
simulators and ground and aerial flares. No live
firing was conducted on this range. This property
is controlled and owned by BLM, is subject to
grazing under allotments issued by BLM, and is
fenced. No UXO removal has taken place at this
range.

CLEANUP STRATEGY

BTC-002-R-01

TRANSFERRED RANGE #2

STATUS

REGULATORY DRIVER: CERCLA
RRSE: NE

CONTAMINANTS OF CONCERN:
Propellants, Metals

MEDIA OF CONCERN: Soil,
Ground water

PHASES Start End

PA ... 200212......... 200310

Sl 200710......... 200809
RC: 200809

An RI/FS and HRR have been developed for this facility by AEC.

Oregon Army National Guard
DERP Installation Action Plan
12




MMRP Schedule

Initiation of MMRP: 2002

Past Phase Completion Milestones
PA completed 2002

Projected ROD/DD Approval Dates: None
Projected Construction Completion: 2008
Schedule for Five Year Reviews: Unknown

Estimated Completion Date of MMRP including LTM: 2008
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OREGON ARNG MMRP Schedule

(Based on current funding constraints)

AEDB-R# Phase FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

BTC-00-R- Sl
01
BTC-00-R- Sl
02
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MMRP Costs

Prior Years Funds

Total Funding up to FY05: $ 0K

Current Year Requirements

Year Site Information Expenditures FY Total
FY06

Total Funding FY06: $0

Total Future Requirements: $ 434K

Total MMR Program Cost (from inception to completion of the MMRP): $ 434K

Oregon Army National Guard
DERP Installation Action Plan
15



Community Involvement

As part of continuing resource management activities at BIAK Training Center, ORARNG
and BLM have participated in a public scoping and review process that included
Transferred Ranges #1 and #2. This process resulted in development and issuance of the

Upper Deschutes Resource Management Plan and Environmental Impact Statement
(UDRMP-EIS).
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